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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date
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Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 045 Date: 27-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 176

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast & moderate wind am, clear & light wind p

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 27, 2012
Weather – overcast and moderate wind in the morning, clear and light wind in the afternoon

Cable Band Wrapping – North Main Span (pull machine only)

Roger’s Crew- waited for the crane to move the pull machine till 0830. Ironworkers started moving pull
machine to pp64 downhill and finished moving machine and splice at 0950. Ironworkers started wrapping
at 1000. Wrapping was finished at 1115. Ironworkers started moving machine to pp62 downhill.
Ironworkers finished moving machine and completed splicing at 1300. Ironworkers started wrapping at
1325 and wrapped for about 3ft before one of the spool ran out of wire. Ironworkers changed bobpins and
did another splice at 1400. Wrapping was finished at 1500. Ironworkers then started moving machine to
pp60 downhill. Ironworkers had to use the highline to move the machine since the crane couldn’t reach
beyond pp62. Ironworkers finished moving the machine at the end of work shift.

-Labor (Jose Avalos)– applied zinc paste at 5ft downhill from pp62 and continued to pp60.

Tony’s Crew - Ironworkers worked on moving the highlines at south main span today. Labors applied zinc
paste at pp50 downhill then started cleaning the wrapped s wire at bay pp56 to 58 and bay pp 50 to 52 and
bay pp48 to 50.

Obra’s crew – came over to north main span to do the 2nd pull machine after break at around 1030.
Ironworkers had problem adjusting the machine, lining up the wires. The ironworkers decided to set up and
use the air balancer. (see Sami’s diary)

Labor
(0700 to 1730 – 10 hours)

Ironworkers - Rogelio Ruiz, Morris Roberson, Jonathan Canites, Bismark Hernandez, Ryan Connors, Jose
Torres
Labor - Jose Avalos
Laraine’s Hour – 2 hours OT - 0630 to 1700 (field 0700 to 1700)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 045 Date: 27-Nov-2012 Tuesday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP BISMARCK HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

APP RYAN CONNERIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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